
 
 
 

Virtual Quality of Life Meeting 
Tuesday, September 20, 2022 

 
   

NOTES 
 

1. Empire State Development / Atlantic Yards Community Development Corp. 

The next Quality of Life meeting is scheduled for Tuesday, November 15. Presentations 

and notes from past meetings are posted on ESD’s Atlantic Yards website 
(esd.ny.gov/atlanticyards). There were 10 meeting attendees.  

 

2. Barclays Center  

The Barclays Center plaza restoration work is ongoing with completion expected in 

mid-October.  

  

3. Greenland Forest City Partners + TF Cornerstone 

At 595 Dean Street, B12-B13, construction continues, with the first Temporary 
Certificate of Occupancy (TCO) expected in early 2023. The entirety of the Open Space 
along Block 1129, Dean Street and Pacific Street between Vanderbilt and Carlton Avenues 
is expected to be completed in Spring 2023. The Open Space will include a children’s play 
area, a dog run, and passive lawn areas.   

At B4, final TCO has been issued and all work at residential units substantially complete. 
Punch list work for the hoist row section of the building is ongoing.  

The restoration and opening of the sidewalk along B4 has been completed, with public 
access to the sidewalk restored. Work on the Atlantic Avenue median is ongoing and 
expected to be completed in the coming weeks.  
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 The installation of the Block 1120 construction fence is delayed due NYC Department of 
Design and Construction (DDC)’s outstanding watermain work along Atlantic Avenue. 
DDC’s contractors are working in the area where the Block 1120 construction fence would 
be erected.   

 --- 

Below is a list of the questions submitted in advance of and during the meeting via the chat 

feature and email.  Applicable responses follow. 

Questions Responses 

Miscellaneous  

Please explain the delay in the construction 
fence around the railyard.   

The installation of the Block 1120 
construction fence is delayed due NYC 
Department of Design and Construction 
(DDC)’s outstanding watermain work along 
Atlantic Avenue.  

What is the new schedule for the fence and 
platform? 

 The new schedule is dependent on when 
DDC completes the work and the necessary 
permits. 

 Have all the permits for the platform been 
obtained? 

The Developer is waiting on the final notice 
to proceed from the LIRR. 

Was an agenda distributed for the meeting? An agenda was not distributed via email 
but was posted on ESD’s Atlantic Yards 
website.  

Please change the meeting format to allow 
for live talk or a hybrid configuration.  

The suggestion is under consideration.  

 


